

To

The Secretary,
Government of the Punjab,
Irrigation Department,
Lahore.

DESILTING PLAN (ANNUAL CANAL CLOSURE 2017-18) - DAILY PROGRESS REPORT

PERENNIAL CHANNELS: PHASE-I (Mangla Command)/ 26-12-2017 to 16-01- 2018

Ending: 15.01.2018

Sr. No.	Name of Zone	Original Targets No. of Channels to be Desilted	Targets			UP-TO-DATE PROGRESS				Remarks
			Channels to be Desilted	Length of Channels to be Desilted	Quantity of Silt to be Removed	Channels being Desilted	Length of Channels Desilted	Quantity of Silt Removed	Physical Progress	
			Nos.	(Canal Miles)	(Lac. Cft.)	Nos.	(Canal Miles)	(Lac. Cft.)	(%)	
1	2	3	4	5	6	7	8	9	10	11
1	Bahawalpur	11	11	59.792	20.630	6	22.888	9.036	43.80%	Work in Progress
2	Lahore	42	42	383.789	97.937	15	26.550	7.476	7.63%	Work in Progress
3	Faisalabad	9	9	27.349	2.562	7	11.533	1.330	51.91%	Work in Progress
4	Multan	16	16	136.568	40.582	10	24.997	4.877	12.02%	Work in Progress
5	Sargodha	49	49	360.154	33.139	35	211.059	17.065	51.49%	Work in Progress
6	LBDCIP	18	18	122.656	51.337	8	13.140	5.390	10.50%	Work in Progress
Total:-		145	145	1090.309	246.187	81	310.167	45.174	18.35%	
PERENNIAL CHANNELS: PHASE-II (Tarbela Command)/ 13- 01- 2018 to 31-01-2018										
1	Bahawalpur	6	6	33.560	29.025				0.00%	Work not yet started
2	D.G. Khan	6	6	15.750	4.210	2	0.600	0.178	8.90%	Work in Progress
3	Faisalabad	8	8	25.697	3.849				0.00%	Work not yet started
4	Multan	33	33	235.473	68.046	14	1.770	0.735	1.08%	Work in Progress
5	Sargodha	92	92	403.670	110.113	2	5.752	2.443	2.22%	Work in Progress
Total:-		145	145	714.150	215.243	18	8.122	3.356	1.56%	
G. Total:-		290	290	1804.459	461.430	99	318.289	48.530	10.52%	

C.C:-

1. PS to Chief Secretary, Government of the Punjab, Lahore.
2. PS to Minister Irrigation Department, Government of the Punjab, Lahore.
3. Additional Secretary (Technical), Irrigation Department, Lahore.
4. Additional Secretary (Operation/ Budget), Irrigation Department, Lahore.
5. Chief (PMIU), Irrigation Department, Lahore.
6. Section Officer (Operation), Irrigation Department, Lahore.
7. PA to Chief Engineer, Planning and Review Zone, Lahore.
8. Office Concerned

16/1/18
DEPUTY DIRECTOR
Planning & Review Zone
Irrigation Department
Lahore