

No. CE/P&R/2018/177/20/2018

Dated: 18.01.2018

To

The Secretary,
Government of the Punjab,
Irrigation Department,
Lahore.

DESILTING PLAN (ANNUAL CANAL CLOSURE 2017-18) - DAILY PROGRESS REPORT

PERENNIAL CHANNELS: PHASE-I (Mangla Command)/ 26-12-2017 to 16-01-2018

Ending: 17.01.2018

Sr. No.	Name of Zone	Original Targets No. of Channels to be Desilted	Targets			UP-TO-DATE PROGRESS				Remarks
			Channels to be Desilted	Length of Channels to be Desilted	Quantity of Silt to be Removed	Channels being Desilted	Length of Channels Desilted	Quantity of Silt Removed	Physical Progress	
			Nos.	(Canal Miles)	(Lac. Cft.)	Nos.	(Canal Miles)	(Lac. Cft.)	(%age)	
1	2	3	4	5	6	7	8	9	10	11
1	Bahawalpur	11	11	59.792	20.630	7	27.312	10.82452.47%		Work in Progress
2	Lahore	42	42	383.789	97.937	17	46.320	14.07814.37%		Work in Progress
3	Faisalabad	9	9	27.349	2.562	7	17.530	1.893	73.89%	Work in Progress
4	Multan	16	16	136.568	40.582	16	73.472	16.10539.69%		Work in Progress
5	Sargodha	49	49	360.154	33.139	36	237.387	20.202	60.96%	Work in Progress
6	LBDCIP	18	15	102.343	37.073	8	17.770	6.970	18.80%	Work in Progress - Target Revised by SE
Total:-		145	142	1069.996	231.923	91	419.791	70.07230.21%		
PERENNIAL CHANNELS: PHASE-II (Tarbela Command)/ 13-01-2018 to 31-01-2018										
1	Bahawalpur	6	6	33.560	29.025	1	1.800	5.412	18.65%	Work in Progress
2	D.G. Khan	6	6	15.750	4.210	2	0.800	0.238	5.65%	Work in Progress
3	Faisalabad	8	8	25.697	3.849				0.00%	Work not yet started
4	Multan	33	33	235.473	68.046	15	12.401	5.179	7.61%	Work in Progress
5	Sargodha	92	92	403.670	110.113	12	11.848	4.000	3.63%	Work in Progress
Total:-		145	145	714.150	215.243	30	26.849	14.829	6.89%	
G. Total:-		290	287	1784.146	447.166	121	446.640	84.901	18.99%	

C.C:-

1. PS to Chief Secretary, Government of the Punjab, Lahore.
2. PS to Minister Irrigation Department, Government of the Punjab, Lahore.
3. Additional Secretary (Technical), Irrigation Department, Lahore.
4. Additional Secretary (Operation/ Budget), Irrigation Department, Lahore.
5. Chief (PMIU), Irrigation Department, Lahore.
6. Section Officer (Operation), Irrigation Department, Lahore.
7. PA to Chief Engineer, Planning and Review Zone, Lahore.
8. Office Concerned

18/1/18
DEPUTY DIRECTOR
Planning & Review Zone
Irrigation Department
Lahore