

No. CE/P&R/2018/ 211/20/2018

Dated: 19.01.2018

To

The Secretary,
Government of the Punjab,
Irrigation Department,
Lahore.

DESILTING PLAN (ANNUAL CANAL CLOSURE 2017-18) - DAILY PROGRESS REPORT

PERENNIAL CHANNELS: PHASE-I (Mangla Command)/ 26-12-2017 to 16-01-2018

Ending: 18.01.2018

Sr. No.	Name of Zone	Original Targets No. of Channels to be Desilted	Targets			UP-TO-DATE PROGRESS				Remarks
			Channels to be Desilted	Length of Channels to be Desilted	Quantity of Silt to be Removed	Channels being Desilted	Length of Channels Desilted	Quantity of Silt Removed	Physical Progress	
			Nos.	(Canal Miles)	(Lac. Cft.)	Nos.	(Canal Miles)	(Lac. Cft.)	(%)	
1	2	3	4	5	6	7	8	9	10	11
1	Bahawalpur	11	11	59.792	20.630	7	27.896	11.528	55.88%	Work in Progress
2	Lahore	42	42	383.789	97.937	17	57.500	19.759	20.18%	Work in Progress
3	Faisalabad	9	7	17.529	1.891	7	13.175	1.503	79.48%	Work in Progress - Target Revised by CE
4	Multan	16	16	136.568	40.582	16	73.472	16.105	39.69%	Work in Progress
5	Sargodha	49	49	360.154	33.139	36	247.962	21.949	66.23%	Work in Progress
6	LBDCIP	18	15	102.343	37.073	8	18.960	7.620	20.55%	Work in Progress - Target Revised by SE
Total:-		145	140	1060.176	231.252	91	438.965	78.464	33.93%	
PERENNIAL CHANNELS: PHASE-II (Tarbela Command)/ 13- 01- 2018 to 31-01-2018										
1	Bahawalpur	6	6	33.560	29.025	3	4.116	8.268	28.49%	Work in Progress
2	D.G. Khan	6	6	15.750	4.210	2	1.000	0.298	7.08%	Work in Progress
3	Faisalabad	8	8	25.697	3.849				0.00%	Work not yet started
4	Multan	33	33	235.473	68.046	28	20.440	7.624	11.20%	Work in Progress
5	Sargodha	92	92	403.670	110.113	13	12.640	4.180	3.80%	Work in Progress
Total:-		145	145	714.150	215.243	46	38.196	20.370	9.46%	
G. Total:-		290	285	1774.325	446.495	137	477.161	98.834	22.14%	

C.C:-

1. PS to Chief Secretary, Government of the Punjab, Lahore.
2. PS to Minister Irrigation Department, Government of the Punjab, Lahore.
3. Additional Secretary (Technical), Irrigation Department, Lahore.
4. Additional Secretary (Operation/ Budget), Irrigation Department, Lahore.
5. Chief (PMIU), Irrigation Department, Lahore.
6. Section Officer (Operation), Irrigation Department, Lahore.
7. PA to Chief Engineer, Planning and Review Zone, Lahore.
8. Office Concerned

[Signature]
DEPUTY DIRECTOR
Planning & Review Zone
Irrigation Department
Lahore

18