

No. CE/P&R/2018/ 205/20/2018

Dated: 22.01.2018

To

The Secretary,
Government of the Punjab,
Irrigation Department,
Lahore.

DESILTING PLAN (ANNUAL CANAL CLOSURE 2017-18) - DAILY PROGRESS REPORT

PERENNIAL CHANNELS: PHASE-I (Mangla Command)/ 26-12-2017 to 16-01- 2018

Ending: 21.01.2018

Sr. No.	Name of Zone	Original Targets No. of Channels to be Desilted	Targets			UP-TO-DATE PROGRESS				Remarks
			Channels to be Desilted	Length of Channels to be Desilted	Quantity of Silt to be Removed	Channels being Desilted	Length of Channels Desilted	Quantity of Silt Removed	Physical Progress	
			Nos.	(Canal Miles)	(Lac. Cft.)	Nos.	(Canal Miles)	(Lac. Cft.)	(%)	
1	2	3	4	5	6	7	8	9	10	11
1	Bahawalpur	11	11	59.792	20.630	7	30.970	13.417	65.04%	Work in Progress
2	Lahore	42	42	383.789	97.937	18	67.920	24.310	24.82%	Work in Progress
3	Faisalabad	9	7	17.529	1.891	7	14.072	1.615	85.40%	Work in Progress - Target Revised by CE
4	Multan	16	16	136.568	40.582	16	79.955	18.966	46.74%	Work in Progress
5	Sargodha	49	49	360.154	33.139	41	268.614	25.290	76.31%	Work in Progress
6	LBDCIP	18	15	102.343	37.073	8	21.030	8.450	22.79%	Work in Progress - Target Revised by SE
Total:-		145	140	1060.176	231.252	97	482.561	92.048	39.80%	
PERENNIAL CHANNELS: PHASE-II (Tarbela Command)/ 13- 01- 2018 to 31-01-2018										
1	Bahawalpur	6	6	33.560	29.025	3	4.716	10.072	34.70%	Work in Progress
2	D.G. Khan	6	6	15.750	4.210	2	1.400	0.418	9.93%	Work in Progress
3	Faisalabad	8	8	25.697	3.849	1	0.150	0.035	0.91%	Work in Progress
4	Multan	33	33	235.473	68.046	28	25.854	9.289	13.65%	Work in Progress
5	Sargodha	92	92	403.670	110.113	22	27.059	7.984	7.25%	Work in Progress
Total:-		145	145	714.150	215.243	56	59.179	27.798	12.91%	
G. Total:-		290	285	1774.325	446.495	153	541.740	119.846	26.84%	

C.C:-

1. PS to Chief Secretary, Government of the Punjab, Lahore.
2. PS to Minister Irrigation Department, Government of the Punjab, Lahore.
3. Additional Secretary (Technical), Irrigation Department, Lahore.
4. Additional Secretary (Operation/ Budget), Irrigation Department, Lahore.
5. Chief (PMIU), Irrigation Department, Lahore.
6. Section Officer (Operation), Irrigation Department, Lahore.
7. PA to Chief Engineer, Planning and Review Zone, Lahore.
8. Office Concerned

Attd/Gen 22/1/18
DEPUTY DIRECTOR
Planning & Review Zone
Irrigation Department
Lahore