

No. CE/P&R/2018/

238/20/2018

Dated: 24.01.2018

To

The Secretary,
Government of the Punjab,
Irrigation Department,
Lahore.

DESILTING PLAN (ANNUAL CANAL CLOSURE 2017-18) - DAILY PROGRESS REPORT

PERENNIAL CHANNELS: PHASE-I (Mangla Command)/ 26-12-2017 to 16-01-2018

Ending: 23.01.2018

Sr. No.	Name of Zone	Original Targets No. of Channels to be Desilted	Targets			UP-TO-DATE PROGRESS				Remarks
			Channels to be Desilted	Length of Channels to be Desilted	Quantity of Silt to be Removed	Channels being Desilted	Length of Channels Desilted	Quantity of Silt Removed	Physical Progress	
			Nos.	(Canal Miles)	(Lac. Cft.)	Nos.	(Canal Miles)	(Lac. Cft.)	(%)	
1	2	3	4	5	6	7	8	9	10	11
1	Bahawalpur	11	11	59.792	20.630	7	31.913	13.84	67.09%	Work in Progress
2	Lahore	42	26	195.040	71.887	19	82.800	28.239	39.28%	Work in Progress - Target Revised by CE, w.r.to his ltr no. 87/Works-1/2018/1744-46/137/97 dtd. 24.1.18
3	Faisalabad	9	7	17.529	1.891	7	15.147	1.778	94.02%	Work in Progress
4	Multan	16	16	136.568	40.582	16	93.322	24.311	59.91%	Work in Progress
5	Sargodha	49	49	360.154	33.139	42	282.267	26.697	80.56%	Work in Progress
6	LBDCIP	18	15	102.343	37.073	8	26.010	10.720	28.92%	Work in Progress
Total:-		145	124	871.426	205.202	99	531.459	105.585	51.45%	
PERENNIAL CHANNELS: PHASE-II (Tarbela Command)/ 13-01-2018 to 31-01-2018										
1	Bahawalpur	6	6	33.560	29.025	3	9.864	13.227	45.57%	Work in Progress
2	D.G. Khan	6	6	15.750	4.210	2	1.650	0.494	11.73%	Work in Progress
3	Faisalabad	8	8	25.697	3.849	3	0.500	0.070	1.82%	Work in Progress
4	Multan	33	33	235.473	68.046	33	45.537	15.034	22.09%	Work in Progress
5	Sargodha	92	92	403.670	110.113	39	46.476	13.615	12.36%	Work in Progress
Total:-		145	145	714.150	215.243	80	104.027	42.440	19.72%	
G. Total:-		290	269	1585.576	420.445	179	635.486	148.025	35.21%	

C.C:-

1. PS to Chief Secretary, Government of the Punjab, Lahore.
2. PS to Minister Irrigation Department, Government of the Punjab, Lahore.
3. Additional Secretary (Technical), Irrigation Department, Lahore.
4. Additional Secretary (Operation/ Budget), Irrigation Department, Lahore.
5. Chief (PMIU), Irrigation Department, Lahore.
6. Section Officer (Operation), Irrigation Department, Lahore.
7. PA to Chief Engineer, Planning and Review Zone, Lahore.
8. Office Concerned

DEPUTY DIRECTOR
Planning & Review Zone
Irrigation Department
Lahore