

No. CE/P&R/2018/248/20/2018

Dated: 25.01.2018

To

The Secretary,
Government of the Punjab,
Irrigation Department,
Lahore.

DESILTING PLAN (ANNUAL CANAL CLOSURE 2017-18) - DAILY PROGRESS REPORT

PERENNIAL CHANNELS: PHASE-I (Mangla Command)/ 26-12-2017 to 16-01- 2018

Ending: 24.01.2018

Sr. No.	Name of Zone	Original Targets No. of Channels to be Desilted	Targets			UP-TO-DATE PROGRESS				Remarks
			Channels to be Desilted	Length of Channels to be Desilted	Quantity of Silt to be Removed	Channels being Desilted	Length of Channels Desilted	Quantity of Silt Removed	Physical Progress	
			Nos.	(Canal Miles)	(Lac. Cft.)	Nos.	(Canal Miles)	(Lac. Cft.)	(%age)	
1	2	3	4	5	6	7	8	9	10	11
1	Bahawalpur	11	11	59.792	20.630	7	32.089	14.039	68.05%	Work in Progress
2	Lahore	42	26	195.040	71.887	19	93.070	32.993	45.90%	Work in Progress - Target Revised by CE
3	Faisalabad	9	7	17.529	1.891	7	16.302	1.819	96.19%	Work in Progress - Target Revised by CE
4	Multan	16	16	136.568	40.582	16	96.362	25.620	63.13%	Work in Progress
5	Sargodha	49	49	360.154	33.139	44	289.993	27.088	81.74%	Work in Progress
6	LBDCIP	18	15	102.343	37.073	8	26.440	10.880	29.35%	Work in Progress - Target Revised by SE
Total:-		145	124	871.426	205.202	101	554.256	112.439	54.79%	
PERENNIAL CHANNELS: PHASE-II (Tarbela Command)/ 13- 01- 2018 to 31-01-2018										
1	Bahawalpur	6	6	33.560	29.025	3	10.589	14.174	48.83%	Work in Progress
2	D.G. Khan	6	6	15.750	4.210	2	1.750	0.523	12.42%	Work in Progress
3	Faisalabad	8	8	25.697	3.849	4	0.693	0.078	2.03%	Work in Progress
4	Multan	33	33	235.473	68.046	33	49.049	16.493	24.24%	Work in Progress
5	Sargodha	92	92	403.670	110.113	45	57.577	17.169	15.59%	Work in Progress
Total:-		145	145	714.150	215.243	87	119.658	48.437	22.50%	
G. Total:-		290	269	1585.576	420.445	188	673.914	160.876	38.26%	

C.C:-

1. PS to Chief Secretary, Government of the Punjab, Lahore.
2. PS to Minister Irrigation Department, Government of the Punjab, Lahore.
3. Additional Secretary (Technical), Irrigation Department, Lahore.
4. Additional Secretary (Operation/ Budget), Irrigation Department, Lahore.
5. Chief (PMIU), Irrigation Department, Lahore.
6. Section Officer (Operation), Irrigation Department, Lahore.
7. PA to Chief Engineer, Planning and Review Zone, Lahore.
8. Office Concerned

25/1/18
DEPUTY DIRECTOR/
Planning & Review Zone
Irrigation Department
Lahore