

No. CE/P&R/2018/

265/20/2018

Dated: 30.01.2018

To

The Secretary,
Government of the Punjab,
Irrigation Department,
Lahore.

DESILTING PLAN (ANNUAL CANAL CLOSURE 2017-18) - DAILY PROGRESS REPORT

PERENNIAL CHANNELS: PHASE-I (Mangla Command)/ 26-12-2017 to 16-01- 2018

Ending: 29.01.2018

Sr. No.	Name of Zone	Original Targets No. of Channels to be Desilted	Targets			UP-TO-DATE PROGRESS				Remarks
			Channels to be Desilted	Length of Channels to be Desilted	Quantity of Silt to be Removed	Channels being Desilted	Length of Channels Desilted	Quantity of Silt Removed	Physical Progress	
			Nos.	(Canal Miles)	(Lac. Cft.)	Nos.	(Canal Miles)	(Lac. Cft.)	(%age)	
1	2	3	4	5	6	7	8	9	10	11
1	Bahawalpur	11	11	59.792	20.630	7	32.618	14.636	70.95%	Work in Progress
2	Lahore	42	26	195.040	71.887	21	115.150	41.011	57.05%	Work in Progress - Target Revised by CE
3	Faisalabad	9	7	17.529	1.891	7	17.529	1.891	100.00%	Work Completed
4	Multan	16	16	136.568	40.582	16	102.483	27.718	68.30%	Work in Progress
5	Sargodha	49	49	360.154	33.139	45	319.877	29.063	87.70%	Work in Progress
6	LBDCIP	18	9	51.437	19.010	9	37.520	13.340	70.17%	Work in Progress - Target Revised by SE
Total:-		145	118	820.520	187.139	105	625.177	127.659	68.22%	
PERENNIAL CHANNELS: PHASE-II (Tarbela Command)/ 13- 01- 2018 to 31-01-2018										
1	Bahawalpur	6	6	33.560	29.025	5	17.468	20.023	68.99%	Work in Progress
2	D.G. Khan	6	6	15.750	4.210	3	2.045	0.896	21.28%	Work in Progress
3	Faisalabad	8	8	25.697	3.849	5	1.790	0.192	4.99%	Work in Progress
4	Multan	33	33	235.473	68.046	33	109.767	33.396	49.08%	Work in Progress
5	Sargodha	92	92	403.670	110.113	67	107.314	30.573	27.77%	Work in Progress
Total:-		145	145	714.150	215.243	113	238.384	85.080	39.53%	
G. Total:-		290	263	1534.670	402.382	218	863.561	212.739	52.87%	

C.C:-

1. PS to Chief Secretary, Government of the Punjab, Lahore.
2. PS to Minister Irrigation Department, Government of the Punjab, Lahore.
3. Additional Secretary (Technical), Irrigation Department, Lahore.
4. Additional Secretary (Operation/ Budget), Irrigation Department, Lahore.
5. Chief (PMU), Irrigation Department, Lahore.
6. Section Officer (Operation), Irrigation Department, Lahore.
7. PA to Chief Engineer, Planning and Review Zone, Lahore.
8. Office Concerned

for

DEPUTY DIRECTOR
Planning & Review Zone
Irrigation Department
Lahore