

No. CE/P&R/2018/

10/20/2018

Dated: 03.01.2018

To

The Secretary,
Government of the Punjab,
Irrigation Department,
Lahore.

DESILTING PLAN (ANNUAL CANAL CLOSURE 2017-18)
DAILY PROGRESS REPORT

PERENNIAL CHANNELS: PHASE-I (Mangla Command)/ 26-12-2017 to 16-01- 2018

Ending: 02.01.2018

| Sr. No. | Name of Zone | Original Targets No. of Channels to be Desilted | Targets | | | UP-TO-DATE PROGRESS | | | | Remarks |
|---------|--------------|---|-------------------------|-----------------------------------|--------------------------------|-------------------------|-----------------------------|--------------------------|-------------------|----------------------|
| | | | Channels to be Desilted | Length of Channels to be Desilted | Quantity of Silt to be Removed | Channels being Desilted | Length of Channels Desilted | Quantity of Silt Removed | Physical Progress | |
| | | | Nos. | (Canal Miles) | (Lac. Cft.) | Nos. | (Canal Miles) | (Lac. Cft.) | (%age) | |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 |
| 1 | Bahawalpur | 11 | 11 | 59.792 | 20.630 | | | | 0.00% | Work not yet started |
| 2 | Lahore | 42 | 42 | 383.789 | 91.825 | | | | 0.00% | Work not yet started |
| 3 | Faisalabad | 9 | 9 | 27.349 | 2.562 | | | | 0.00% | Work not yet started |
| 4 | Multan | 16 | 16 | 136.568 | 40.582 | | | | 0.00% | Work not yet started |
| 5 | Sargodha | 49 | 49 | 360.154 | 33.139 | 8 | 15.466 | 1.198 | 3.62% | Work in Progress |
| 6 | LBDCIP | 18 | 18 | 122.656 | 51.337 | | | | 0.00% | Work not yet started |
| Total:- | | 145 | 145 | 1090.309 | 240.075 | 8 | 15.466 | 1.198 | 0.50% | |

C.C.:-

1. PS to Chief Secretary, Government of the Punjab, Lahore.
2. PS to Minister Irrigation Department, Government of the Punjab, Lahore.
3. Additional Secretary (Technical), Irrigation Department, Lahore.
4. Additional Secretary (Operation/ Budget), Irrigation Department, Lahore.
5. Chief (PMIU), Irrigation Department, Lahore.
6. Section Officer (Operation), Irrigation Department, Lahore.
7. PA to Chief Engineer, Planning and Review Zone, Lahore.
8. Office Concerned

3/1/18
DEPUTY DIRECTOR
Planning & Review Zone
Irrigation Department
Lahore